

Name of Project	Establishment of Quality Control Laboratory (QCL), Central Reference Laboratory (CRL), and provision of Cold Storage/Cold Chain facilities at Veterinary Research Institute (VRI), Lahore.	
Location	Veterinary Research Institute Ghazi Road Lahore, Cantt.	
Gestation Period	2005 – 2006 To 2009 - 2010	
Cost Of Project	Rs. 249.549 (In Millions)	
Total Expenditure Incurred	Rs. 214.831 (In Millions)	
Converted to Non-Development	Continuous for 3 years on SNE basis upto 30.06.2014	
Project Evaluated by L&DD (if so date of evaluation)	After 30.06.2014	No
Objective	<ol style="list-style-type: none"> 1. Establishment of an independent Quality Control Laboratory for testing biologics (vaccines, diagnostic antigens and antisera) and feed testing for nutritional value as well as toxins' level. 2. Establishment of a Central Reference Laboratory (CRL) to maintain the seed bank of different biologics & field strains. 3. Provision of Cold Storage/Cold Chain facilities at Lahore, Multan, Rawalpindi, Sargodha and Bahawalpur for proper storage of biologics to keep their shelf life intact. 4. To make an easy approach to deliver Biologics in shortest possible period to the end users to maintain the quality of vaccine. 5. Initiating and carrying out research and development 6. Local training of technical staff in various fields of specialization to equip with latest and modern techniques for capacity building. 	
Intervention		
Targets 1. Construction of building of Cold storage at VRI, Lahore. 2. Construction of building of Quality Control	Achievements Completed Completed	

<p>Section and Central Reference Laboratory.</p> <p>3. Installation of new Tube Well and water supply pipe lines at VRI, Ghazi Road, Lahore.</p> <p>4. Construction of buildings of cold chain at Multan, Bahawalpur, Sargodha and Rawalpindi.</p> <p>5. Foreign training of officers.</p> <p>6. Local training of officers.</p> <p>7. Renovation of Molecular Lab. and Animal Houses.</p> <p>8. Procurement and acquisition of Equipment, material and supplies and their installation/commissioning.</p> <p>9. Recruitment of staff.</p> <p>10. Purchase of vehicles.</p> <p>11. Computer Networking.</p> <p>12. Installation of cold rooms.</p>	<p>Complete</p> <p>Complete</p> <p>--</p> <p>28 technical persons have got local training. Completed</p> <p>All required machineries/ equipments have been purchased except 3 Lypholizer.</p> <p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Completed</p>
<p>Remarks</p> <p>a. After detailed discussion, it was decided that project be transferred to Non-development side for a period of three (3) years with 14 project posts.(Four posts i.e. one Estate Officer, two Computer Operators and one sweeper were placed at the strength of VRI).</p> <p>b. The activity of cold chain should be transferred under administrative and financial control of Director General (Ext), L&DD department, Punjab along with allied assets and staff i.e. 6 cold chain, 6 cold chain vehicles and 6 Drivers, whereas, POL, repair and maintenance budget of aforementioned cold chain may be released to D.G. (Ext), L&DD department from Non-Development side.</p>	